TTPA IT REPORT

SEPTEMBER 2026

AT A GLANCE

Key IT activities and progress for September 2026

WEBSITE & DIGITAL

- Domain migrated to ttpilots.com
- Website and brand enhancement in progress
- Ongoing website and app maintenance

PPU UPDATE

- Trenz PPUs and United units testing with Pilotpro app
- Field testing and feedback ongoing
- Preparing for operational use

FORCE TECHNOLOGY VRSIM

- Setup and training completed at Savonetta
- Ready for operations
- User familiarization complete

SERVER MIGRATION

- Carded for 2 October 2026
- Migrate servers to new environment
- Minimal downtime planned
- Pre-migration testing and preparation in September

APPLICATIONS & SYSTEMS

- Revisit iOS app for update and new GUI
- Web app maintenance: payslip, billing, tides
- TIDALIS project ongoing
- Enhance reporting and analytics

END USER SUPPORT

- Responsive support for all staff
- Hardware and software issues
- Account access and permissions
- User training and engagement

ROUTINE MAINTENANCE

- Roster/Sumac website and app updates
- TTPA website maintenance
- Group Policy checks
- Server and system health monitoring

PROJECTS & PLANNING

- Continue TIDALIS integration activities
- Evaluate BathyCat USV acquisition (November 2026)
- Enhance reporting and analytics
- Ongoing IT improvement initiatives

TTPA IT REPORT

SEPTEMBER 2026

SEPTEMBER HIGHLIGHTS & SERVICE CONTINUITY

Progress, continuity, forward plan and key milestones

SEPTEMBER HIGHLIGHTS

- VRSIM training completed at Savonetta.
- Continued website and brand enhancement.
- Trenz PPUs and United units testing with Pilotpro app.
- Pre-migration activities and testing for server migration.
- Ongoing TIDALIS integration work.
- Routine system maintenance and user support.

SERVICE CONTINUITY

- Core business systems operational.
- Email services stable.
- Website, Roster/Sumac, Payslip, Billing and Tides operational.
- Routine system checks completed.
- No major incidents or downtime in September 2026.



FORWARD PLAN

- Complete server migration on 2 October 2026.
- Continue TIDALIS project and integration activities.
- Release updated iOS app in October 2026.
- Enhance reporting and analytics.
- Ongoing user support, training and engagement.
- Evaluate and progress purchase of the BathyCat USV Survey Catamaran in November 2026.
- Planned use: portable bathymetric surveys from shore.

KEY MILESTONES

Sep 2026	VRSIM training completed
Sep 2026	Pre-migration testing and preparation
Sep 2026	PPU testing ongoing
2 Oct 2026	Server migration
Oct 2026	iOS app update
Nov 2026	BathyCat USV acquisition - planned
Q4 2026	TIDALIS progress

Proposed purchase subject to internal approval and procurement.

ONGOING COMMITMENT

- Maintain reliable IT services.
- Support TTPA operational objectives.
- Continuous improvement and innovation.
- Provide timely support and training for all users.
- Deliver projects on time with minimal disruption.