November at a glance

TIDALIS | SAN DIEGO

The trip to the CAG & TUG event in San Diego, 3-5 November, was well attended.

ATTENDANCE CONFIRMED BY DAMIEN

VTS / VTMS

Gulf of Paria VTS/VTMS presentation file circulated on 5 November.

PRESENTATION ACTIVITY EVIDENCED

TIDALIS | UPDATED DEMO

Updated demo announced on 17 November; further correspondence followed on 23 November.

AVAILABLE FOR TESTING

HOSTING REVIEW

Server requirements and architecture correspondence continued on 16 November.

REVIEW ACTIVITY EVIDENCED

BILLING & ROTATION

Billing follow-ups on 13-17 November; rotation questions forwarded on 5 November local time.

CLARIFICATIONS IN PROGRESS

PORTABLE AIS

Two KNSTEK KSN55-C units ordered. Delivery, configuration and field acceptance remain unconfirmed.

2 UNITS ORDERED

This report records November activity. Older app, fibre, simulator and survey-project positions are carried forward separately.

Tidalis trip | San Diego

WELL ATTENDED

CAG & TUG | 3-5 November 2026

The San Diego trip was well attended, as confirmed by Damien. The event brought together the Tidalis Customer Advisory Group and Technical User Group.

Post-event coordination

Billing follow-ups continued during November, an updated demo was announced, and the vendor circulated a post-event report on 23 November.

Outcomes to document

Record relevant demonstrations, TTPA-specific decisions, benefits for VTS, vendor commitments, owners and target dates. Detailed outcomes have not yet been supplied.

3-5 NOVEMBER

San Diego event

Trip well attended.

16 NOVEMBER

Hosting review

Server requirements and architecture correspondence.

17 NOVEMBER

Updated demo

Available for workflow evaluation.

23 NOVEMBER

Post-event report

Vendor report circulated.

Correspondence records activity; it does not establish that testing, deployment or acceptance was completed.

VTS, Tidalis & portable AIS

KNSTEK KSN55-C | 2 UNITS ORDERED



Order	Delivery	Field checks
CONFIRMED	UNCONFIRMED	FOLLOW-UP

Portable AIS and navigational data support pilot situational awareness. Technical features follow the October reference report.

VTS / VTMS

5 November: presentation file circulated. Confirm operational milestones, requirements and the next delivery step.

Updated demo

17 November announcement and 23 November correspondence. Record workflow tests, findings and acceptance.

Hosting design

16 November correspondence. Confirm approved configuration, test/production separation, backups and recovery.

Billing & rotation

November clarification activity evidenced. Confirm remaining questions, agreed rules and implementation decisions.

Carry-forward projects & assurance

HISTORICAL REFERENCE - NOVEMBER POSITION TO CONFIRM

TTPA iOS / 2.0 app

October: read-only Jobs testing, offline access, job details and Exchange Card development.

Fibre relocation

October: FLOW visit complete; TSTT visit and quotations pending.

BathyCat / survey research

Earlier reports proposed a November review, subject to approval. No acquisition is assumed.

Simulator & PPU

September: VRSIM training completed; Trenz and United units under testing.

Support & assurance

Confirm November support, migration, backup/restore, maintenance and security results.



EMPLOYEE DASHBOARD



PILOTAGE JOBS



JOB DETAILS & TIDES

October reference screenshots. These are not evidence of a November application release.

Follow-up & reporting notes

PROPOSED FOLLOW-UP - OWNERS AND TARGET DATES TO CONFIRM

01	Consolidate San Diego visit outcomes and vendor commitments.	PROPOSED
02	Record November VTS milestones and next delivery step.	PROPOSED
03	Evaluate the updated demo and confirm acceptance criteria.	PROPOSED
04	Confirm hosting design, backups and recovery arrangements.	PROPOSED
05	Close billing and pilot rotation clarifications.	PROPOSED
06	Confirm delivery and field checks for the two AIS units.	PROPOSED
07	Update app, fibre, simulator and survey carry-forward projects.	PROPOSED
08	Complete November service, support, security and backup evidence.	PROPOSED

Reporting basis

Supplied August, September and October reports provide historical context. November correspondence establishes activity. Damien confirmed the San Diego trip was well attended and the two AIS units are ordered.

Open information

November availability, incidents, support volumes, backups, security results and expenditure have not been quantified. Older project positions are labelled as carry-forward; no completion or acceptance is inferred.